
Temp fencing for Phase 1, Phase 2 and Laydown Areas installs on 6/1. Fencing will be removed from Phase 1, Phase 2A, 2B, 2C as structural install completes
Phase 1 - Complete 8/4
For phases 3, 4 and 5, fences will be moved into the areas on start dates shown and removed as install completes
Phase 3 - 9/11-9/29
Laydown Area - closed through January 2025
Phase 2C Structurally Complete with under canopy lighting 9/8
Phase 2B Structurally Complete with under-canopy lighting 8/18
Phase 2A - structurally complete with under-canopy lighting 8/4
Phase 5 - 10/20-11/22
Phase 4 - 10/2-10/27
Laydown Area - Closed until December 2023